KARIN KOMERC MD DOO
Br. 01/230045215
Dana 01.12.2023.
Novi Sad

EXTRA AUTO TRANSPORT doo
Broj: 962-03
01.12 2023god.
V R B A S

ANEKS IV to SUBCONTRACT NUMBER NSI-CON-2022-024

Signed on **01.12.2023.,** in Novi Sad, between the following Parties:

1. **„KARIN KOMERC MD" LLC NOVI SAD**, with head office in Novi Sad, Novosadski put street number 128, company number: 20009233, TIN: 103726184, represented by the director Krste Dubroja (hereinafter: **the Contractor**)

and

2. **EXTRA - AUTO TRANSPORT LLC VRBAS,** with head office in Vrbas, Maršala Tita street number 56, company number: 20330279, TIN: 105171908, represented by the director Jelena Gnjatić (hereandafter: **the Subcontractor**)

(Hereinafter together: **Contracting parties**)

INTRODUCTORY PROVISIONS:

The contracting parties agree:

I. That the Contracting parties signed the Subcontracting contract on construction and railway engineering (Part NS-I) N o. NS1-CON-2022-024, dated on August 08, 2022 for the Works within the range of a total length: Km112+982.71 to Km114+100.00 of Project for Modernization and Reconstruction of Hungarian-Serbian Railway Connection in the Territory of the Republic of Serbia for Section Novi Sad-Subotica - Border (Kelebia), registered with the Contractor under business number 01/220021865, registred with Subcontractor under number NSI-CON-2022-024 (hereinafter: Subcontract).

II. That Contracting parties signed Annex I on 05th of January 2023. registered with Contractor under business number 01/230008520 by which they adopted changes under the Subcontract related to method of invoicing in accordance with of the Republic of Serbia.

III. That Contracting parties signed Annex II on 16th of June 2023. registered with Contractor under business number 01/230027619 which changed the final Contract price by deducting price for works which are omitted.

IV. That Contracting parties signed Annex III on 25th of October 2023. registered with Contractor under business number 01/230045335 which extend the deadline for the complection of works under the Subcontract.

V. That there is need for some additional works, precised in Offer No 991-04 dated on 30th of November 2023 (hereandafter: Offer 1).

VI. Considering mentioned in part V Contract parties agree to arrange mutual rights and obligations, as follows

Article 1.

The Contracting parties agree that in addition to the works provided for in the Subcontract and its associated annexes, there is a need for additional works, namely- **Reinforcement of the weakly load - bearing foundation soil by cement stabilization**, which are precised and particularized in Offer 1, which is integral part of this Annex IV.

The price for additional works are **245.224,53 USD** and starting from the date of signing of this Annex IV, the new Subcontract price is **10.049.998,53 USD**, so the Final Subcontract price, with agreed discount in amount of 2% is **9,848,998.56 USD** (tax- exclusive).

Article 2.

The Contracting parties agree that the other provisions of the Subcontract and Annex I, Annex II and Annex III remain unchanged and in force.

This Annex IV shall apply from the date of its signing.

Article 3.

By signing this Annex IV, the contracting parties confirm that they have read it, understood it and acknowledge it as their own free will.

SUBCONTRACTOR
EXTRA - AUTO TRANSPORT DOO

Jelena Gnjatić, director

CONTRACTOR
KARIN KOMERC MD DOO

KARIN KOMERC MD NOVI SAD

Krste Dubroja, director

Extra Auto Transport
dooMaršalaTita 56, 21460
Vrbas
Tel/Fax: +38125720701
PIB: 105171908; MB: 20330279
office@extraautotransport.com
www.extraautotransport.com

Datum/ Date: 30.11.2023.
Broj/ No.: 991-04

Karin komerc MD doo
Novosadski put 128
Veternik

Poštovani,
U nastavku Vam dostavljamo:

Dear,
Please find attached:

PONUDA ZA OJAČANJE SLABO NOSIVOG TEMELJNOG TLA CEMENTNOM STABILIZACIJOM.

OFFER FOR THE REINFORCEMENT OF WEAKLY LOAD-BEARING FOUNDATION SOIL BY CEMENT STABILIZATION

Pozicija	Jed.mere	Količina	Jedinična cena (USD)	Ukupno (USD)
Ojačanje slabonosivog temeljnog tla cementnom stabilizacijom	m2	22.688,54	10,8083	245.224,53
			UKUPNO:	**245.224,53**
			POPUST (2%):	**4.904,49**
			UKUPNO SA POPUSTOM:	**240.320,04**

S poštovanjem/ Sincerely,
Jelena Gnjatić, dipl.ecc,direktor

Dostaviti/ Deliver:
1. Karin komerc MD doo,
2. Arhiva/ Archive